Wednesday, November 20, 2013 1:54:00 PM Pacific Standard Time

Subject: Brief Status Report for the Oakland Estuary Project

Oakland Estuary Group,

Here is the October status report and a quick snap shot of November.
We had an excellent second press event with lots of coverage.

This past week as been a challenging one with the near misses with our own equipment and other
logistical issues that are always present during water operations. If you plan on having issues and then
you will not be surprised. | was still surprised. We had a 14 “pile pierce through our own salvage barge
that cause a frantic and epic save by our cleanup crews. Their 22 hour day saved the possible release of
100 gallons of diesel. Job well done by Pacific States Environmental, Global, and Seal Marine. Close call
indeed, nothing like getting a call at 10:00 pm about your barge and that it is sinking.

To date we have not had a reportable spill, yes | will have one this week since | just said that. The Captain
Al was scheduled to be lifted out of the water this Saturday but the vessel unexpectedly shifted and was
sent back to a staging area for further analysis. Needless to say the crews from both US EPA and
CalRecycle have been working tirelessly and putting in 12 to 20 hour days. Our enforcement partners
(OPD, APD, USCG, and DFW) also have been busy chasing down the illegal moor outs. | am happy to say
we have cleaned out the estuary. This is not to say we have three new ones this week but we are working
on the new campers.

The water board was able to motivate/negotiate with the current land owner of Site 6 to dispose of 700 to
800 cy of contaminated soil that was directly in the estuary. Thank you Mark Johnson, Adrienne Klein,
USACE, and others for making this happen. The shoreline is significantly cleaner by this action. We also
owe a thank you to Alameda Marina and Sir Brock for storing the seized vessels. This was not a pretty
event and we had one former owner throw a bike in the water in protest, threaten our fearless attorney,
and then try to sink his boat in front of us. Needless to say | had a plan for that just in case. We had
pumps on the sinking vessel within 14mins. All the vessels are now safely on land and being processed.

We are over 50% complete and heading for the final task list. We have some large vessel to process in the
next three weeks. As of 11/14 CalRecycle has expended $579, 322. We are hoping to remove a large

barge this week with US EPA resources and continue to collect dead and abandoned vessels.

Both the USCG and USACE will be assisting later this month. By December we will have all resources
working towards a common goal. Tsunami debris has got nothing on us.

The project photo log is located here.

https://plus.google.com/photos/114742674251140744947/albums

May your day be spill free.

Todd Thalhamer
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Interim Programmatic Report
Oakland Estuary Enhancement Project 2013

October 2013 Field Notes

Background

In late 2011 CalRecycle staff was approached by United States Environmental Protection Agency (USEPA) about
submitting a grant for the removal of marine debris in the San Francisco Bay Area based on previous successful
cleanup projects on the Petaluma and Sacramento Rivers. After reviewing the grant requirements, staff
determined that the USEPA funds were not sufficient and too restrictive to allow for a substantial project to be
completed; however, USEPA forwarded an additional grant program managed by the National Fish and Wildlife
Foundation (NFWF) that derived funding from the settlement for the 2011 Cosco Busan spill. During this time,
CalRecycle staff was also contacted by the City of Oakland Police Department (OPD) who separately requested
cleanup assistance in the Oakland Estuary and surrounding areas. Since the USEPA grant was focused on
mitigating impacts in the eastern San Francisco Bay, staff focused in on the Oakland Estuary with OPD. After a
preliminary site visit, staff determined the estuary and surrounding area contained enough solid waste in the form
of disposal sites consisting of marine debris, abandoned vessels and docks, industrial marine equipment, and other
navigational hazards to develop an initial grant request for the NFWF’s 2012 Cosco Busan Oils Spill Settlement -
Recreational Use Grant Program.

In April 2012, staff submitted an initial grant request for a 50 percent funding match by NFWF for the proposed
$1.3 million dollar cleanup. The proposal concept was to remove disposal sites consisting of marine debris,
abandoned vessels, old piers and docks, and navigational hazards from the estuary to provide health and safety
and visual enhancements to the public and the estuary environment. The long-term outcome of the project was to
increase the level of safe recreational opportunities by the public by removing this debris and navigational hazards
and to return more of the estuary to a beneficial use. The enhancement project will target the inlets of the
Oakland Middle and Inner Harbors south to the San Leandro Bay and end at the Bay Farm Island Bridge. In
September 2012, staff was notified that NFWF received 78 pre-proposals requesting a total of $34.5 million and
only 40 projects were asked for full proposals. CalRecycle’s Oakland Estuary Enhancement Project was one of
the projects asked to submit a full proposal. In April 2013 CalRecycle was awarded a $650,000 grant from the
National Fish and Wildlife Foundation.

Additionally, CalRecycle staff has been diligently working with local, state, and federal agencies concerning the
permitting and mitigation of the solid waste in the estuary. On April 18, 2013, the San Francisco Bay
Conservation and Development Commission (BCDC) was also able to contribute to the estuary project by
approving a dry dock development for Bay Ship and Yatch Company (BSY) in the Oakland Estuary. As part of
the BSY project, the BCDC included impacts mitigation that obligated BSY to provide $75,000 in funds to
CalRecycle’s cleanup project in the Oakland Estuary. Specifically, these funds and in-kind services would be
directed to remove a derelict dock and marine debris at Union Point Park and two derelict vessels. In addition to
funding, BSY would make its facilities available for the salvaging and dismantling of two derelict vessels that are
submerged offshore of Union Point Park. The use of these funds would be separate from the NFWF grant and
tracked separately.

CalRecycle staff has also been working with USEPA, U.S. Coast Guard (USCG), U.S. Army Corps of Engineers
(USACE), and regarding additional resources, permits and hazardous waste issues. Based on past removals,
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CalRecycle requested its federal partners perform a hazardous waste assessment on four derelict vessels. On May
31, 2013, USEPA notified CalRecycle staff that the results were positive for PCBs, heavy metals, and asbestos on
the former vessels and agreed to further assist CalRecycle in removing these vessels.

The project includes the removal of disposal sites, including up to eighteen sites containing illegal marine debris,
thirty seven sites containing sunken vessels, two sites containing sunken barges, three sites containing abandoned
docks, and 20 to 25 sites containing derelict vessels and illegally moored vessels in the estuary, which include
recreational as well as commercial vessels. Cleanup assistance was requested from the USACE, USEPA, and the
USCQG to investigate the abandoned vessels and remove and dispose of hazardous waste, universal wastes, and
other regulated wastes, including petroleum products. USEPA has committed $3 million for its part of the
project, which includes the removal of two massive, sunken vessels and mitigation of toxic substances. The other
federal agencies have also committed to assist CalRecycle in this project. Their involvement will depend on the
type and amount of oil and hazardous materials encountered. Staff has worked with OPD and its stakeholders to
develop a removal priority list and will implement each site based on the environmental impact, navigational
hazard, and cost effectiveness of each site. Additionally, CalRecycle has partnered with the State Lands
Commission and the City of Oakland District Attorney’s Office to assist with the enforcement on the illegally
moored derelict vessels in the estuary and cost recovery issues.

Participating Agencies as of November 1, 2013
The Oakland Estuary cleanup partnership includes the following entities:

e (California Department of Resources Recycling and Recovery (CalRecycle)
e U.S. EPA (USEPA)

e U.S. Coast Guard (USCG)

e U.S. Army Corps of Engineers (USACE)

e San Francisco Bay Conservation and Development Commission (BCDC)
e Oakland Police Department (OPD)

e Alameda Police Department (APD

e Alameda County Sheriff’s Office (ACSO)

e (California Department of Fish and Wildlife (DFW)

e State Lands Commission

o FEast Bay Regional Parks

e Port of Oakland

e (California Department of Boating and Waterways

e San Francisco Bay Regional Water Quality Control Board (SFBRWQCB)
e Bay Keeper

e (California Coastal Commission

e Alameda Marina

e Bay Ship and Yacht
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Oakland Estuary Enhancement Project 2013
Operations

September 2013

On September 9, 2013, USEPA mobilized its resources and began removing sediment from the vessel Captain Al.
USEPA pumped over 500,000 gallons of water and sediment through their treatment system and installed the
rigging to remove the Captain Al in late September. On September 23, 2013, CalRecycle authorized its
contractor, Pacific States Environmental, to proceed with the Oakland Enhancement Project. Personnel, heavy
equipment, and resources were mobilized on September 23" and 24™, 2013. A staging area was created at Site 6,
2229 Clement Ave, in the City of Alameda.

Tasks included the mobilization of heavy equipment, site setup, construction of a decontamination pad, set up for
a job trailer, and the removal of 200 feet of shore debris along the channel of the Oakland Estuary. Enforcement
of the 23 illegally moored vessels by State Lands, Oakland and Alameda PD, DFW, USCG, and ACSO also took
place during the first week of the project. These vessels were all posted with a 30 day notice to leave the Oakland
Estuary or find a legal mooring facility. Five new vessels were also tagged for trespassing later in the month by
State Lands, DFW, and OPD.

CalRecycle expended $43,871.12 and disposed of 82 tons of wood debris (e.g. old piles, piers, and structural
timber) and 280 tons of concrete decking and walls. Resources were demobilized from the project on September
27,2013, and the project started again on October 7, 2013, under the new funding cycle. The project photo log
provides a field view of the debris area and removal operations from Site 6.

October 2013

During October USEPA switched the sedimentation removal from the Captain to the other abandoned tug called
the Respect. CalRecycle resources along with State Lands, OPD, APD, Department of Fish and Wildlife (DFW)
removed all the illegally moored vessels from Site 1a and 1b, except for one recently anchored sailboat, Site 5,
and a new anchored site across from Coast Guard Island. Additional abatement actions by State Lands, OPD,
APD, and DFW cleared the project of illegally moored vessels in the estuary. All the seized vessels were
temporarily stored at the Alameda Marina. Without the support from Alameda Marina, this action would have
been extremely difficult to manage. A total of eight vessels were seized by State Lands.

The contractor, Pacific States Environmental, removed 70% of the retaining wall along the shore of Site 6. The
wall was not structurally sound and needed to be removed. The contractor removed a former houseboat from the
Union Park Reflecting Pier — Site 4, and removed five sunken vessels and marine debris from Site 5. During the
salvage operation only one vessel was brought up intact. All other vessels were brought to the surface in pieces.
Fortunately no sheen was observed. The dive team assessed 50% of the sites and discovered a new debris field
next to the Park Street Bridge that was associated with a former dive school and six new sunken vessels.
Assigned Site 7and 27 were signed to this project. During the last week of October a high wind event struck the
estuary and three vessels were reported sunk. CalRecycle, USCG and OPD, responded to the hazards after no
owners were located or responsible party responded. All three vessels were raised and removed under State
Lands’ authority as an environmental threat from petroleum and hazardous wastes. Two of the vessels had
capsized and additional efforts were undertaken to abate the threats.
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As of October 31, 2013, CalRecycle expended a total of $357, 574.46 to remove 160 tons of debris and 320 tons
of concrete. Sites 1, 4, 15, 16, 19, 20, 21, 27 and the shore line along the Alameda side were completed.

Photo Log

All project photos can be found at the following web link:

https://plus.google.com/photos/114742674251140744947/albums
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DRAFT Removal Log Department of Resources Recycling and Recovery (CALRECYCLE)
Location Oakland Estuary

Water Courses Impacted: Oakland Estuary, San Leandro Bay, San Francisco Bay

Version 2.3 - October 2013

Number of US EPA Hazmat and Oil
Site No. Location Info Description Vessels Depth Enforcement Funding Status Assistance Potential GPS Latitude GPS Longitude General Area Comments
Site 1a/1b  CalRecycle lllegally Moored Vessels 1to 10 Varies Yes NFWF Match No Yes 37°47'20.48" 122°15'52.38" Oakland Estuary Various illegally moored vessels. Enforcement necessary.
Site 2 CalRecycle Marine Debris Sites (12 to 15 areas) 0 1to 5 feet No Deleted No Yes 37°47'7.17" 122°15'5.30"  Oakland Estuary Debris deemed historic by State Lands. Site Deleted.
Deleted - BSY Funds
Site 3 CalRecycle Dock, Marine Debris, 3 Sunk Vessels 3 5to 10 feet Yes for Dock Only Yes Yes 37°46'43.26" 122°14'38.06  Oakland Estuary Deemed historic by State Lands. Requested federal assistance to raise the fishing vessel.
Site 4 CalRecycle Marine Debris-Public Fishing Pier 2to3 5 feet Yes NFWF Match No Yes 37°46'33.77" 122°14'30.73" Oakland Estuary Marine debris/vessels located in or next to pier.
Site 5 CalRecycle lllegally Moored Vessels +5 Sunk Vessels 5to 10 5 to 10 feet Yes NFWF Match No Yes 37°46'31.28" 122°14'28.81" Oakland Estuary Various illegally moored and sunk vessels. Enforcement necessary.
Requested assistance on the Captain Tug and Respect Tug. Cost to raise these two
Site 6 CalRecycle Three Sunk Vessels and Two Barges Yes 10 to 25 feet Yes Partial NFWF Match Yes Yes 37°46'22.42" 122°14'24.03" Oakland Estuary vessels ($1.8 million)
Site 7 CalRecycle thegatly-Moored-Vessels 3 NA NA Deleted NA NA NA NA NA Owner removed vessels. Site Removed.
Site 8 CalRecycle Vessel and Marine Debris 1 0to 5 feet Yes NFWF Match No Yes 37°45'14.99" 122°13'18.40" San Leandro Bay Four debris sites. One tug, one barge, two marine debris sites.
Site 9 CalRecycle NEW-Sunk Sailboat 30 ft 1 5to 10 feet Yes New Request No Yes 37°47'41.32" 122°19'13.51" Oakland Inner Harbor Sunk sailboat, general area.
Site 10 NOAA-12 Sunk Vessel 15 ft 1 12 Yes New Request No Yes 37.794533 122.279908 Cable and Tunnel Area See NOAA Sheet 2012/2013 Marine Survey
Site 11 NOAA-30 Sunk Vessel 24 ft 1 30 Yes New Request No Yes 37.790786 122.274758 Cable and Tunnel Area See NOAA Sheet 2012/2013 Marine Survey
Site 12 NOAA-17 Sunk Barge 102 ft 1 17 Yes New Request No Yes 37.787531 122.270631 Pier to Brooklyn Basin See NOAA Sheet 2012/2013 Marine Survey
Site 13 NOAA-20 Sunk Vessel 27 ft 1 20 Yes New Request No Yes 37.787481 122.263964 Pier to Brooklyn Basin See NOAA Sheet 2012/2013 Marine Survey
Site 14 NOAA-19a Sunk Vessel 31 ft 1 19 Yes New Request No Yes 37.786944 122.2622  Clinton Basin See NOAA Sheet 2012/2013 Marine Survey
Site 15 NOAA-19b Sunk Vessel 32 ft 1 19 Yes New Request No Yes 37.786928 122.2622  Clinton Basin See NOAA Sheet 2012/2013 Marine Survey
Site 16 NOAA-11 Sunk Vessel 24 ft 1 11 Yes New Request No Yes 37.787006 122.261267 Clinton Basin See NOAA Sheet 2012/2013 Marine Survey
Site 17 NOAA-27 Sunk Vessel 33 ft 1 27 Yes New Request No Yes 37.782917 122.258806 Brooklyn Basin South See NOAA Sheet 2012/2013 Marine Survey
Site 18 NOAA-20 Sunk Vessel 30 ft 1 20 Yes New Request No Yes 37.781533 122.259436 Encinal Basin See NOAA Sheet 2012/2013 Marine Survey
Site 19 NOAA-8 Sunk Vessel 22 ft 1 8 Yes New Request No Yes 37.783189 122.254217 Brooklyn Basin South See NOAA Sheet 2012/2013 Marine Survey
Site 20 NOAA-9a Marine Debris 7 ft 1 9 Yes New Request No Yes 37.784836 122.2462  Brooklyn Basin See NOAA Sheet 2012/2013 Marine Survey
Site 21 NOAA-9b Sunk Vessel 24 ft 1 9 Yes New Request No Yes 37.784092 122.244933  Brooklyn Basin See NOAA Sheet 2012/2013 Marine Survey
Site 22 NOAA-19¢ Sunk Vessel 27 ft 1 19 Yes New Request No Yes 37.774733 122.240894 Park St Bridge See NOAA Sheet 2012/2013 Marine Survey
Site 23 NOAA-16 Marine Debris 24 ft 1 16 Yes New Request No Yes 37.772625 122.239186 Park St Bridge See NOAA Sheet 2012/2013 Marine Survey
Site 24 NOAA-16b Sunk Vessel 15 ft 1 16 Yes New Request No Yes 37.773531 122.324336 Bay Side Alameda See NOAA Sheet 2012/2013 Marine Survey
Site 25 NOAA-29 Sunk Vessel 15 ft 1 29 Yes New Request No Yes 37.774575 122.323214 Bay Side Alameda See NOAA Sheet 2012/2013 Marine Survey
Site 26 CalRecycle Sailboat/75% Submerged 1 5 No New as of 10/6 No Yes 37°47'18.26  122°19'52.4 Bay Side Alameda Discovered 10/6 - Removed 10/8
Site 27 CalRecycle Marine Debris 0 0to 5 feet No New as of 10/14 No No 37°46'53.06  122°15'25.38 Fortmann Basin Additional Task - Removal of shore debris and trash
Site 28 CalRecycle Sunk Vessels and Marine Debris 4t06 10 to 20 feet No New as of 10/22 No Yes 37°46'18.52  122°14'9.30 Park St Bridge Additional Task - Removal submerged debris field next to the bridge
Site 29 CalRecycle Marine Debris Field 0 10 to 20 feet No New as of 10/22 No Yes 37°46'17.55  122°14'6.19 Park St Bridge Additional Task - Removal of four to five sunk vessels
General A CalRecycle Shore Debris and Misc Wastes 0 Varies No New Request No No Varies Varies Bay Side Alameda General cleanup of marine debris along the shores of the Alameda side
General B CalRecycle Shore Debris and Misc Wastes 0 Varies No New Request No No Varies Varies Oakland Estuary General cleanup of marine debris along the shores and inlet of the estuary
NOTE Site conditions are dynamic. New vessels and marine debris may be added.

Locations are approximate.
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